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Introduction 
 
Contract number 111-C-00-01-00096-00 was awarded to Barents Group of KPMG 
Consulting on 6 September 2001 to provide technical assistance for reform in the areas of tax, 
fiscal and customs. This contract followed-on from an earlier assistance programme which 
had ended on 30 June 2001.  
 
The goal of the Project is to further tax, fiscal and customs reform by enabling policy makers 
to formulate and implement informed policy decisions that will further develop the fiscal 
infrastructure necessary for a market economy and by reforming administrative procedures to 
improve efficiency, transparency and revenue collections. 
 
Mr Francis Greaney serves as Project Manager and coordinates the work of the long-term 
resident advisors and the intermittent short-term advisors. Terence Murdoch, the resident 
Chief of Party, directs the institutional and operational reforms of the Project and also serves 
as resident Tax Administration Advisor to the Ministry of State Revenues.  Brooke Murphy 
serves as the Project Administrator. 
 
Mr Murdoch is assisted in the work on tax administration reform by John Yates, resident 
Computerisation Advisor and Jerome Anderson, resident Land and Property Tax Advisor. 
The Project activities in the area of customs reform are carried out by Alan Morley and David 
Sloane, Resident Customs Advisors and Vahan Vardanian, resident Computerisation Advisor. 
Activities in the area of Budgeting were carried out by David Sainsbury, resident Budget 
Advisor who left the Project in May 2002, and in the Macroeconomic/Revenue Analysis area 
by Annette Brown, resident Economic Advisor. Edward Koos serves as the Resident Tax 
Lawyer. 
 
In addition to the work of the resident advisors a number of other professionals have 
contributed to the technical assistance team. They included Narine Nersesyan (Revenue 
Analysis and Intergovernmental Fiscal Relations (IGF)), Rita Melhem (IGF), Peter Gusen 
(IGF), Rodney Mays (IT Network Engineer), Anthony Baiad (IT Quality Control), King 
Banaian (Economic Advisor), Aneliya Hristova (Revenue Analysis), Peter Griffin (Macro) 
and William Zuellig (IT Security). 
 
This second semi-annual report gives some detail on the progress to date and any identified 
obstacles to implementation for each of the main components of the Project. There is also 
comment on the budget status and any notable schedule changes.  An attachment lists those 
technical memoranda produced by the Project during the period. 
 
Coordination with other Donors and IFIs 
 
Our programme is being implemented in close cooperation with other donor initiatives. Our 
activities are closely coordinated with both the International Monetary Fund (IMF) and the 
World Bank (WB) to ensure that technical assistance and training are provided in support of 
the fulfilment of IFI loan conditions. Our work is also closely coordinated with other US 
Government Institutions, such as US Treasury and US State Department and with other 
public and private donor organizations active in Armenia to ensure commonality of 
objectives and policy approaches and to avoid duplication of effort. 
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To meet our objective in this area we initiated, and continue to organize, monthly donor 
coordination meetings in the areas of Budget (US Treasury, IMF, DFID and EU Food 
Programme) and Customs (EXBS State Department, DFID).  In July, DFID discontinued 
their assistance to the State Customs Committee citing a lack of progress. From the Project’s 
perspective we have not encountered similar problems. In May, DFID commenced direct 
support to the Ministry of Finance and Economy in the sphere of assisting them in drafting 
and institutionalising the Medium Term Expenditure Framework (MTEF). We work closely 
with the World Bank and IMF on loan conditionality issues and continue to provide 
significant assistance to visiting missions from both organizations.  
 
Principle Activities During the Period 
 
For ease of reference the activities of the Project have been broken down by component and 
counterpart agency.  
 
Ministry of State Revenue – Tax Administration 
 
Work Plan Activities 
A formal work plan for the provision of technical assistance to the Ministry of State 
Revenues, consistent with the deliverables and timetable noted in the contract, was approved 
by Deputy Minister Alaverdian, USAID and the Project on 27 November 2001. The work 
plan covered the following main areas – 
 

Ø To assist the Ministry to further improve their structural organization and automation 
Ø To assist the Ministry with training to further develop and improve the capacity of all 

staff to administer the tax laws in a fair, efficient and professional manner 
Ø To assist the Ministry to develop educational materials explaining the tax laws, 

including record-keeping requirements 
Ø To assist the Ministry to develop manuals governing tax procedures, especially audit 

and collection procedures 
Ø To assist the Ministry appeals division to improve its procedures and capacity for 

settling disputes in an efficient and professional manner 
Ø To assist the Ministry to enhance its integrity and efficiency through compensation 

reform and career path development 
Ø To assist the Ministry in a review of Excise marking, taking into account international 

practice 
Ø To assist the Ministry in the establishment of a laboratory for enhanced control of 

automated systems including cash registers. 
 
A major part of our work in the area of tax administration continues to centre around the 
automated Armenian Tax Information System (ATIS). We continued our ongoing support for 
the system and, at the same time, pushed the recommendations identified in our 
comprehensive assessment in the first half of the year in an attempt to rectify recognized 
problems with the system. Ongoing support has been provided with regard to changes 
requested by regional offices, updates required because of changes in the legislation and the 
processing of data to create a central database for the entire Country.  
 
We have provided substantial automation support to the Ministry of State Revenues during 
this first year of the Project and systems development and implementation has gone mostly 
according to schedule. Although there have been some delays, most of the key deliverables 
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were completed on time (see list below). The two primary causes of delay were (1) 
developing the Goods Production Tracking System significantly ahead of schedule and (2) 
resolving implementation problems with the WAN. The Ministry requested that the task of 
developing the Goods Production Tracking System be moved up from a completion date of 
February 2003 to April 2002. Although the scope of this task had been somewhat reduced, 
completing this undertaking in such a short timeframe was a significant accomplishment. The 
result has been that the Excise Stamp Subsystem and the Computer Hardware and Software 
Inventory Tracking Subsystem were not completed on schedule; however, these systems 
should still be delivered by the end of the calendar year. Overall, the Ministry, with our 
assistance, has realized its key goals for the first year of the project and systems development 
and implementation is on track to complete phase 2 tasks on schedule. 
 
IT Deliverables completed during the first year were: 
 

1) Prepared and agreed software development, review, and approval procedures. 
2) Prepared IT strategy and implementation plan 
3) Installed the central database on the enterprise server. 
4) Conducted an assessment of the integrated tax systems developed in cooperation 

with the Ministry. 
5) Prepared procedures for processing and distributing customs data integrated into 

ATIS 
6) Resolved problems with the ATIS ledger after recommending a committee be 

created to bring together staff from the IT Department, Methodology Department, 
regional tax offices, and key department Heads 

7) Managed the development of the Ministry’s website. 
8) Prepared specifications for a Computer Hardware and Software Inventory 

Subsystem 
9) Updated ATIS subsystems based on changes to forms and the law 
10) Fully updated the users manual  
11) Finished development and implemented the Property and Land Tax for Legal 

Persons Subsystems 
12) Developed and implemented the Goods Production Tracking Subsystem 
13) Prepared online help for ATIS 
14) Managed the connection of the 10 Marz Centres to the WAN 
15) Prepared specifications for the Income Withholding Subsystem for Physical 

Persons 
16) Installed a mail server within the MSR headquarters for internal e-mail via the 

WAN. 
 
To recap, the ATIS (Armenian Tax Information System) assessment conducted in January 
identified 10 major recommendations for improvement. Eight of the ten were immediately 
accepted and implementation has been ongoing. Creation of a quality control team, for 
example, has helped resolve lingering problems with ATIS. Significant progress has also 
been made in reducing parallel data entry in the old Paradox systems as well as resolution of 
outstanding problems with the general ledger. Unfortunately, full utilization of the 
Collections and Audit Subsystems is still not a reality, but having corrected problems with 
the general ledger it makes these systems more usable. Follow up training, which has already 
begun, should substantially increase the usage of these two systems. Implementation of the 
assessment recommendations is an ongoing process and substantial progress has been made 
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in terms of the full utilization of all systems developed during the current and previous 
projects. 
 
Little action, however, has yet to be taken on recommendations 6 and 10. Recommendation 6, 
the creation of a committee to determine standard report formats, has not been undertaken, 
although key department heads were instructed to update the format of the 1H report—the 
primary managerial report of the Ministry. As of the date of this report, no final decision on 
the revised format of the 1H report has been made. Recommendation 10, creation of an IT 
council to set system development priorities and resolve outstanding systemic problems has 
been agreed upon, but has yet to be organized. Although minimal progress on these two 
recommendations has been made, their resolution can, and will, be expedited with the support 
of the Ministry. We shall continue to work with the Ministry to ensure that these two 
recommendations are fully implemented by the end of the year. 
 
Training is a key element to successful systems implementation and we delivered the 
following during the first year of the project: 
 

Ø Property and Land Tax for Legal Persons 
Ø Updated Financial Subsystem 
Ø Goods Production Tracking Subsystem 
Ø Full ATIS training for new offices including the Large Taxpayer Unit 
Ø On-the-job training for the Collections, Audit, and Legal Subsystems in select offices 

 
Training had been suspended at the start of the year because the Ministry no longer has a 
permanent training facility. In order to conduct critical training for the new Zeytun RTI and 
the new Large Taxpayer’s Unit, an agreement was reached with the State Customs 
Committee to use the facility at the Araratian Customs House. Although this arrangement 
will continue until further notice it does not resolve the problem. 
 
A Tax Service Law was passed in July 2002 by the National Assembly, setting out the rights 
and obligations of tax officials, including standards of conduct.  The Tax Service Law also 
provides the legal basis for the development of government regulations setting out a 
disciplinary code for the tax service, including the obligations of the Minister to enforce that 
disciplinary code.  The Law also provides for the creation of a Tax Service Investigation 
Commission to investigate disciplinary infractions.  This is a major focus of interest in our 
work plan and we will be pursuing, in cooperation with the Ministry, the development of 
Government decrees, Ministerial Orders and operational procedures to give effect to the 
monitoring and enforcement of the standards of conduct set out in the Law.  
 
By using the ATIS as the focus of tax administration improvements we must ensure that the 
system is as effective and efficient as possible. Continual improvement and enhancement of 
the system is essential to meet this goal. We are currently in the process of conducting an in-
depth assessment of the Shengavit RTI to focus on (a) unreported problems in the system, (b) 
data analysis, (c) data processing procedures and (d) system efficiency. As part of the review 
we have already provided on-the-job training for the legal subsystem. The Ministry plans to 
replicate this assessment at the Arabkir RTI. 
 
A security review is also currently underway for all the Ministry’s systems. The review will 
cover system, network and data security as well as physical security. Highlighting 
deficiencies in security procedures is a critical element of the review.   
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At the end of August the first generation website for the Ministry was completed and is being 
hosted at www.taxservice.am. Completion was finalised under great pressure from the 
Ministry to ensure that it was ready to showcase at the CIS tax conference. The website is 
available in Armenian, Russian and English.  
 
Obstacles to Implementation 
In general, progress with the Ministry of State Revenues continues in a timely manner, 
particularly when one takes into account the considerable pressure applied upon the tax 
administration to continually increase revenue collections which understandably deflects their 
focus from longer-term reform efforts. There are a few points, however, which are worthy of 
mention which do impede the reform process. 
 
Under utilisation of the collections and audit subsystems – Although we received a variety of 
reasons for this while we were conducting the ATIS assessment, including some which on 
later substantiation were found to be groundless, the main reason was clearly a lack of 
training for current department members.  This problem is not only restricted to these 
subsystems, but clearly they have been hit the hardest due to staff reshuffles and turnover. 
While we fully appreciate the need for rotation of staff, and indeed would recommend so but 
less frequently,  the Ministry must also bear in mind for the future the problem these ad hoc 
reshuffles have caused—particularly effecting the Department Heads. It is inefficient to have 
staff attend training only to be moved to another job without getting the full payback from the 
training. Recent enhancements to the ledger interface plus a new round of training which is 
about to commence should go some way to alleviating this obstacle. 
 
Hardware – Availability and Maintenance – In general respondents to the ATIS 
questionnaire felt that an increase in hardware would provide greater benefit. However, an 
examination of the current usage indicated that current allocations are correct. We did note 
that the distribution of hardware within an office varied considerably from office secretaries 
being allocated a computer to most computers being located within the data entry department. 
The key point is that no new hardware should be provided to an RTI unless it is fully utilizing 
all ATIS systems and can demonstrate that the computers allocated are still not enough. 
 
Although few hardware faults were reported, it is important for the Ministry to follow up on 
these in a timely manner.  One common problem that was encountered was the lack of 
funding to replace or refill printer cartridges. While an interim solution may be found, this 
can only truly be resolved by allocating sufficient budgets to RTIs for ongoing maintenance 
of the system. 
 
Training – A key element of any reform programme is training. Implementation of new 
systems necessarily have a large training component and during the previous USAID contract 
in excess of 700 staff passed through training programmes developed by the Project. The split 
of the Ministry in July 2001 also caused the loss of the training centre which had been located 
within the Araratian Customs House. This has led to two separate but connected problems- 
(1) The Ministry no longer have any space or facilities to conduct specialised training and (2) 
the training equipment procured under the last contract remains unused in storage. 
Accordingly, the Project had to delay some training but we did, however, in the first instance 
fund outside training facilities to conduct training for those new subsystems which required 
implementation and then facilitated the use of the Araratian Customs House by the Customs 
Committee. This is clearly not a satisfactory solution and, indeed, does nothing to force the 
Ministry to find a permanent resolution.  
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The Ministry have made formal requests to USAID to provide funding for building 
refurbishment and perhaps if some funding mechanism is available this could be followed 
through and will provide the implementation of the training equipment which has been in 
storage for close to a year.  
 
Conclusion 
A satisfactory first year with the Ministry of State Revenues with serious progress having 
been made on our deliverables within the work plan. Reform of the tax administration will 
never be an easy process due to the continual revenue pressure applied to the MSR but we 
have been able to demonstrate the real benefits of procedural, including automation, reform 
and I believe that Ministry personnel have recognised this and supported us accordingly.  
 
 
State Customs Committee – Customs Administration 
 
Work Plan Activities 
A formal work plan for the provision of technical assistance to the State Customs Committee 
(SCC), consistent with the deliverables and timetable noted in the contract, was approved by 
Armen Avetissian, Chairman of the SCC, USAID and the Project on 5 November 2001. The 
work plan covered the following main areas – 
 
Ø Assisting the SCC to reorganize and modernize Customs administration 
Ø Establishment of a Customs Advisory Committee 
Ø Assisting the SCC to develop the capacity to administer the Customs Code in a fair, 

efficient and professional manner 
Ø Assist the SCC Appeals Unit to improve procedures 
Ø Assisting the SCC to ensure compatibility of Customs legislation with WTO 

requirements 
Ø Assisting the SCC to ensure compatibility of tax and customs IT systems 
Ø Assisting the SCC to develop and introduce a Code of Ethics 

 
An IT gap analysis and an IT hardware and software strategy plan for Customs was 
completed by the Project and agreed upon with the SCC as the basis for the IT equipment 
procurements we are currently undertaking. We conducted considerable meetings with 
Customs IT staff and users to identify necessary inputs for the documents and identified the 
existing information flows and reporting processes as well as the declaration processing 
volumes at all Custom Points and Customs Houses. This information was used to fine-tune 
the procurement requirements. By the end of July we finalised evaluation of the proposals 
received for the main hardware procurement and selected the winning vendor. The purchase 
order will be issued immediately upon receipt of approval to subcontract and a waiver for the 
passport readers and some printers which do not satisfy the source/origin requirements.  
 
We set up an ASYCUDA emulation environment within our office to be used for staging and 
testing recommended solutions. We tested installation procedures for v1.16 and migration 
sequencing from v1.13 to v1.16 as well as migrating Armenian language settings to avoid re-
translating of the forms and labels from v1.13.  The testing and preparation of functional and 
instructional manuals for use with the upgraded ASYCUDA system has continued.  
Declarations, assessment notices and accounting receipts can now be printed out.   
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In preparation for upgrading the automation environment of the SCC we assisted in the 
installation of a Local Area Network within the Customs Headquarters as well as assisting in 
the electrical upgrade and computer networking within the training centre at Araratian 
Customs House.  As well, we installed a high-speed data communication link between the 
Customs Headquarters and the Araratian CH.  We also configured the reporting system that is 
currently in use at Araratian CH to be used at Customs Headquarters.  This reporting system 
is a key component to ensure the smooth transition to the upgraded version of ASYCUDA.   
 
We also investigated potential options for the development of a Customs Web site, including 
design concepts, technology tools selection and hosting options. The SCC Chairman’s 
approval was secured and a coordinator from the SCC was appointed.  In March, however, 
the Prime Minister’s office issued instructions to all Ministries regarding the development of 
government web sites and we encountered some delay awaiting clarification from the 
Customs Committee.  The Customs Committee subsequently reconfirmed its commitment to 
the development of a web site and following the completion of preparatory work by the 
Customs Committee and our project staff, an experienced Armenian web site developer was 
contracted to complete the design of the Customs web site.  The site is anticipated to be fully 
operational in mid-October 2002. 
 
A project proposal has been prepared for the conduct of a pilot study of full Customs 
clearance at the rail border point at Ayrum.  Given the findings of the Reconfirmation 
Workshop that such a pilot study should not be undertaken before installation of a computer 
network, we formally amended the work plan to adjust the timeframe for this activity to 
January-April 2003.   
 
We developed and installed a training tracking software program at the Customs Training 
Centre.  This program will enable the Training Centre to catalogue the training history and 
training needs of every employee of the Customs Committee. 
 
The reconfirmation report recommended the creation of a Customs Procedures Simplification 
Task Force within the Customs Committee, having an ongoing mandate to review, improve 
and simplify Customs operational procedures during the course of the reform process. We 
prepared a document setting out a methodology for evaluating procedures and prioritising the 
extent to which modifications are required to effect improvements and presented it to the first 
meeting of the Customs Procedures Simplification Task Force, which was held in March 
2002.  After reviewing the material, Mr. Afrikyan (in his capacity as Chairman of the Task 
Force) concluded that it was premature to embark upon a systematic review of procedures in 
advance of the implementation of the upgraded ASYCUDA system and the Customs WAN.  
We will pursue this issue further with Mr. Afrikyan in the coming months. 
 
Agreement was reached with the Customs State Committee on the participant list for a study 
tour to be conducted to Latvia in mid-September.  A major focus of the study tour is to 
provide to the Armenian Customs officials the opportunity to study the Latvian Customs 
ASYCUDA system, which has already been successfully upgraded to the current version of 
ASYCUDA.  Accommodation, travel arrangements and other logistical requirements in 
support of the study tour have been completed. 
 
A number of passport readers, together with specialized software we have developed, were  
installed at the Bagratashen Market Customs Point at the end of August.  The purpose of 
these passport readers is to provide to Customs the operational capability to verify the use of 
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travellers’ import exemptions, which by law can be used only once per calendar month.  
When the reader reads a passport, the software stores the information in a cumulative 
database and identifies to the officer whether the holder of the passport has or has not used 
the exemption previously within the current month.  Technically the systems works well. 
However, in view of the very large numbers of people using the market, process streamlining 
will be required to make this system operate effectively. We are assisting the Committee to 
develop simplified and streamlined operational procedures specifically for the unique 
situation at Bagratashen in order to facilitate, but still maintain control of, the trade at the 
market crossing point. 
 
Evaluation of the proposals for the Customs WAN was completed in July and we started 
negotiations with the selected vendor. Due to the relatively poor quality of proposals we 
decided to conduct ‘proof of concept’ tests at selected customs points. Such a test at 
Bagratashen concluded that using dedicated telephones lines to connect that border point was 
not a viable solution due to both unsatisfactory data transfer speed and instability. Although a 
second test at Meghri border point was slightly better in terms of transfer speed, the stability 
of the dedicated line was too poor to accept as a workable option. We have investigated the 
possibility of alternative connection options such as radio modem and HF radio but have also 
found these to be impracticable. We have, therefore, concluded that the WAN should be split 
into two phases: (1) land-based connections, and (2) satellite connections. InfoService, the 
vendor with the highest proposal evaluation from the tender process, is ready and qualified to 
implement phase one, the land-based solution. Phase two will require a further tender process 
to identify a suitably qualified vendor. Dividing the work into two phases should provide a 
solid solution at a reasonable cost.  
 
A Customs Service Law was passed in July 2002 by the National Assembly, setting out the 
rights and obligations of Customs Officers including standards of conduct.  The Customs 
Service Law also provides the legal basis for the development of government regulations 
setting out a disciplinary code for the Customs service, including the obligations of the Head 
of the Customs service to enforce that disciplinary code.  The Law also provides for the 
creation of a Customs Service Investigation Commission to investigate disciplinary 
infractions.  This is a major focus of interest in our work plan, and we will be pursuing, in 
cooperation with the Customs Committee, the development of Government decrees, 
Chairman’s Orders and operational procedures to give effect to the monitoring and 
enforcement of the standards of conduct set out in the Law. 
 
The DFID technical advisor to Customs, who had been awarded a role within our agreed 
work plan left the Country at the end of July and will not be replaced. Accordingly, during 
August we conducted a series of meetings with officials from the SCC to re-establish the role 
of the Project in those activities that had been the purview of the DFID advisor. The specific 
areas of consideration were the establishment of a selective examination programme, the 
benchmarking of key Customs activities and the improvement of Customs control measures 
at Zvartnots airport. It was agreed that the Project will take on these tasks, on which very 
little progress had been made. 
 
Obstacles to Implementation 
Overall, progress to date has been highly satisfactory. There are a few points worthy of 
mention though: 
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ASYCUDA – The ASYCUDA system was developed and distributed by UNCTAD. One of 
their aims is to seek opportunities for the provision of technical assistance in this area and 
identify work that can be done by them on a fee basis. Their position is that they only work 
directly with governments and view our Project only as a funding provider, meaning we 
cannot receive any direct technical support from them. Although not a major barrier, it may 
cause some problems as we move to upgrading the SCC to the new version of ASYCUDA.  
We encountered considerable delays from UNCTAD over a period of seven months in our 
attempts to assist the Customs Committee to obtain an official version of the upgraded 
software.  After an extensive exchange of correspondence, several meetings with UNCTAD 
representatives, and the negotiation of an amended Memorandum of Agreement between the 
Customs Committee and UNCTAD, we understand that an official copy of the ASYCUDA 
version 1.16f software was sent by UNCTAD to the Customs Committee at the end of August 
2002.  We are awaiting receipt of the package by the Customs Committee, following which 
we can begin immediately the process of assisting the Customs IT department in migrating to 
the upgraded version 
 
Procurement Issues – Part of our contract deliverables is to upgrade the IT hardware 
requirements for the SCC, which will involve high value procurements. We are conscious of 
the problems we have encountered in past procurements to Armenia with respect to the long 
delivery time and the necessity to meet US source and origin rules. To ensure that 
implementation of the activity is not unnecessarily delayed we opted for a small part-
procurement for the pilot site at Bagratashen to both test the ASYCUDA system upgrade as 
well as the test of the new border control system using passport readers. The passport readers 
have been received and successfully installed at Bagratashen and we are now awaiting 
approval by USAID of a country clearance waiver request for the particular printers required 
for use with the ASYCUDA system in Armenian fonts, so as to be able to proceed with the 
major procurement. 
 
Wide Area Network – Bids in response to an RFP we issued for the design and installation of 
a Customs Wide Area Network were evaluated in July 2002 and a successful bidder was 
identified (the other vendors who submitted bids did not propose viable solutions).  However, 
subsequent field tests of technical options other than satellites to connect the Customs border 
sites have not been satisfactory and we are contemplating the preparation of a supplementary 
RFP for satellite connections to selected border offices. 
 
The Chairman’s Consultative Committee - Efforts to expand the Chairman’s Consultative 
Committee to include representation from a broader range of the private sector and include 
representation from other agencies and Ministries involved in the import and export processes 
(as recommended by the reconfirmation workshop) have so far met with resistance from the 
Chairman of the Customs Committee.  This is an initiative that had been undertaken by the 
DFID Customs Advisor pursuant to a Memorandum of Agreement signed by USAID, the 
British Embassy, Barents Group and the Customs Committee in December 2001.  With the 
conclusion of the DFID Customs advisory project in July 2002, we have now re-assumed this 
activity and will be pursuing it actively with the Customs Committee in the coming months. 
 
Conclusion 
Our mobilisation in September 2001 was accompanied by considerable concern being raised 
by other international donors providing assistance to Customs over a perceived lack of 
cooperation and interest for reform by the SCC. Despite meeting for the first time a new 
organisation with a new senior management we were able to quickly establish a very good 
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working relationship and, through this, were able to bring other donors (DFID and US 
Customs) on board with us. As time has passed our cooperation has continued to strengthen 
and it is pleasing to note that all activities agreed within the work plan are progressing well.  
 
We anticipate considerable activity over the next six months with receipt of the hardware 
procurement and subsequent installation of the upgraded ASYCUDA program.  
 
 
Ministry of Finance and Economy – Budget 
 
Work Plan Activities 
A formal work plan for the provision of technical assistance to the Ministry of Finance and 
Economy (MFE), consistent with the deliverables and timetable noted in the contract, was 
approved by Pavel Safarian, First Deputy Minister, USAID and the Project on 18 December 
2001. The work plan covered the following main areas – 
 

1. Assisting the MFE to improve their capacity to prepare an annual Medium Term 
Expenditure Framework (MTEF)  

2. Assisting the MFE to formulate and execute realistic budgets 
3. Assisting the MFE in the improvement of their Budget Database  
4. To provide recommendations on the improvement and use of Budget instructions 
5. To develop recommendations to increase budget transparency 
6. To develop recommendations to improve the Budget Law and related legislation 
7. To provide recommendations on improvements in the operation between the Budget 

and separate legal entities 
8. To encourage Programme Orientation in budgeting 

 
Our activity in the budget sphere continued where we left off in March with protracted 
discussions with the Ministry of Finance and Economy (MFE) on the relative roles of the 
Project, other donors and MFE officials and the Government of Armenia in preparation of the 
2003-2005 Medium Term Expenditure Framework (MTEF). Discussions with the First 
Deputy Minister indicated an unwillingness/inability on the part of the MFE to devote 
significant resources to the preparation of the MTEF. This was said to be due at least in part 
to the imminent commencement of the Budget process in June. Nevertheless, the MFE did 
accept the value of continuing MTEF development and expressed a willingness to set up 
committee structures to be involved in the preparation of the document. This system of 
committee structures and working groups was consistent with that proposed in our 
recommendations to the MFE in February 2002.   
 
The outcome of the negotiations with the MFE was that USAID agreed that the Project would 
fund and supervise local consultants to prepare a ‘limited scope’ MTEF for 2003-2005 by the 
end of August for presentation to the Ministry. This was on the understanding that the MTEF 
process for 2004-2006 will be largely undertaken by MFE with increased policy input by the 
Government and specific donor assistance from DFID. The aim being to make the MTEF a 
more effective tool in the Budget preparation process.  
 
In conjunction with the timing of the above negotiations DFID commenced a relatively large 
assistance programme directly related to providing the MFE with assistance in the 
development and institutionalisation of the MTEF process. Further, our resident Budget 
Advisor, David Sainsbury left the Project and in view of the new assistance being provided 
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by DFID, USAID made the decision to suspend further assistance in the budget area pending 
a review of needs once DFID had completed a period of transition. 
 
We awarded the sub-contract for preparation of the ‘limited scope’ MTEF to AVAG 
Solutions Limited, a local Armenia consulting firm whose prime personnel consisted of 
Messrs Avenissyan, Barkhudaryan and Yeghiazaryan, all former Ministers of Finance or 
Economy, who have considerable experience in the budget field. The first draft was 
submitted to Pavel Safarian, First Deputy Minister of Finance and Economy, on 21 August 
and work is ongoing reviewing the draft through the Ministerial Coordination Committee. 
The draft consisted of the following chapters as agreed: 
 

• Macroeconomic Policy and Forecast 
• Tax Policy and Forecast 
• Budgetary Framework 
• Education 
• Health Care 
• Social Security and Social Insurance 
• Water System 
• Public Investment Projects 

 
We carried out an assessment of the current budget preparation database being used by the 
MFE and in June we presented our proposal for the development of an improved operational 
budget system database. We await the Ministry’s evaluation of our proposal.  
 
Obstacles to Implementation 
The Budget side of the Ministry of Finance continues to be notoriously difficult to engage in 
meaningful reform activities. Reform activity is at the whim of Pavel Safarian, First Deputy 
Minister, whose autocratic rule over his Department inhibits even lower level engagement. 
Despite the presence of considerable donor assistance in the form of technical assistance over 
the years there has been little progress in reform of the budget process. Safarian views 
technical assistance as a means to produce output for the Ministry in areas where he feels he 
does not have sufficient resource. Although this can lead to the production of improved 
technical output it also makes it very difficult to introduce institutional reforms within his 
Department. 
 
The departure of our resident budget advisor permitted USAID to suspend current activity in 
this area pending an evaluation of the role and progress of DFID in the institutionalisation of 
the MTEF process.  
 
Conclusion 
In terms of deliverables we have provided the MFE with detailed guidance on 
institutionalising the working structures for the MTEF process as per item 1 of our workplan 
and it was pleasing to note that these structures were established by Government Decree and 
are being used in the current MTEF process. We have, of course, also provided them with 
significant assistance in completing the draft for this year through our sub-contract with 
AVAG Solutions. It is difficult to envisage any further need for assistance in the MTEF area 
in the future, however, with the arrival of DFID. 
 
We also delivered item 7 in our workplan and again it is of some comfort that following our 
advice and recommendations, the MFE are reassessing their proposed approach in the area of 
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subsidies to public non-commercial organisations and their future relationships with the GA 
and the Budget. 
 
The only area of ongoing assistance at this time remains the improvement of the budget 
preparation database. We have provided the MFE with detailed proposals but still await the 
result of their considerations. We have deliberately not pushed for a response as we do not 
view this area of being high priority in the overall IT side of the Project. 
 
 
Ministry of Finance and Economy – Macroeconomics 
 
Work Plan Activities 
A formal work plan for the provision of technical assistance to the Ministry of Finance and 
Economy (MFE), consistent with the deliverables and timetable noted in the contract, was 
approved by Tigran Khachatrian, Deputy Minister, USAID and the Project on 19 November 
2001. The work plan covered the following main areas – 
 
Ø To assist the MFE to perform economic analysis through policy advice and joint 

studies 
Ø To evaluate the current set of macroeconomic models used inside and outside of 

Government and advise on improvements and optimal uses for these models 
Ø To publish economic reports and facilitate improved economic analysis 

 
We have continued to draft and publish the Monthly Economic Update and the Budget 
Bulletin for distribution to the Government, other donor agencies and IFIs.  
 
Our first task under the macroeconomic umbrella was in response to a specific request from 
Deputy Minister Tigran Khachatrian that our Economic Advisor concentrate her efforts on 
assisting with the Poverty Reduction Strategy Paper (PRSP) process. The PRSP process is 
governed by the Steering Committee, comprised of high-level government officials, and the 
Working Group, which is chaired by Deputy Minister Khachatryan, and comprises 
government officials, NGO representatives, and donor agency representatives.  Dr. Armenak 
Darbinyan, the Director of the Economic Research Institute, is a member of the Working 
Group and the Coordinator of all work of the Expert Groups.  These groups delivered 
analysis and recommendations to the Working Group and Steering Committee to be 
incorporated into the draft PRSP.  One of our staff economists accepted a position on the 
Expert Group for Economic Policy and the Resident Economic Advisor participated in the 
meetings of several Expert Groups.  
 
Our REA, at the request of the MFE, spent considerable time over the period in this task and 
gave detailed advice, recommendations, and comments on the development of the process.  
Her participation included attendance at several series of meetings as well as at the large 
seminar in Tsakhkadzor to review the first draft of the document and a seminar presented by 
the World Bank on costing.  She wrote a series of technical memoranda, which were 
submitted to Mr. Khachatrian and Dr. Darbinyan as well as to USAID.  Some of these memos 
were distributed widely among the PRSP experts.  She worked directly with several of the 
experts to provide technical assistance regarding both their economic analysis and their 
policy recommendations.  She also occasionally served as a liaison between USAID and the 
PRSP process and gave a presentation on the PRSP process to the Mission and to a regional 
USAID conference.  She coordinated with several other donors and advisors in Armenia 
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regarding the PRSP process (e.g. DFID, GTZ, USAID Legislative Strengthening.)  During 
the period, our local economist contributed significantly to the macroeconomic framework 
portion of the PRSP focusing on analysis of growth as it relates to inequality and poverty. 
 
Although the latest draft of the PRSP has not been translated into English as of the writing of 
this report, we can summarize some of the concerns about the PRSP that have arisen from the 
earlier drafts and the recent meetings.  First, the strategy is not organized around a clear set of 
over-riding goals or objectives.  The targets identified are mostly target demographic groups 
rather than target economic objectives.  Without unifying objectives motivating the strategy 
as a whole, it is not only difficult to bring the specific recommendations of the strategy into 
the context of poverty reduction, it is also difficult to place the PRSP itself within the context 
of Government plans and programs (and donor plans and programs) more generally.  As 
noted, the lack of unifying objectives partly explains the second shortcoming, which is that 
the linkages between the various topics of coverage and among recommendations are weak or 
missing.  These linkages are often missing both on the policy recommendation side (e.g. one 
expert recommends increasing emphasis on a certain policy or program while another 
recommends reducing it) and on the analytical side (e.g. one expert bases recommendations 
on a forecasted increase in tax revenues as a per cent of GDP and another on a forecast of 
steady tax revenues as a per cent of GDP.)  And this points to the third shortcoming, which is 
that the document generally is lacking in analytical rigor and the economic analysis, both 
quantitative and qualitative, is often quite weak. 
 
We also identified some problems in the PRSP process that will help to explain the 
shortcomings in the document.  Addressing these procedural issues in the future should help 
reduce shortcomings in the future. 
 
The first procedural problem was the Terms of Reference (TOR) itself.  The concept of 
having a TOR for the PRSP was a good one.  It was an attempt to organize a very 
complicated process, and the attempt should be commended.  The TOR itself, however, was 
too ambitious and too departmentalised.  Not only did it not allow for research and analysis to 
determine the focus of the PRSP, it did not allow for a focus.  That is, it included almost 
every aspect of economic and social reform imaginable and it assigned each different aspect 
to a different expert.  While the TOR attempted to organize the work and make sure that all 
the bases were covered, it ended up keeping all the bases separate and discouraging the kinds 
of linkages that are so important.   
 
The second problem with the process was the choice of experts.  While the Government 
should be commended for including a broad array of experts, there were some problems with 
the choice of experts.  In some cases, the experts simply did not have the ability or training 
necessary for the level of analysis needed in the PRSP.  Also, the experts did not include 
enough representatives from the Government, so that the document seems more like a 
proposal presented by civil society to the Government, rather than a strategy developed by 
civil society and Government working together.  Not only is Government involvement 
essential to guarantee Government commitment to the strategy, it is important for getting the 
necessary information to the analysts for drawing their conclusions and making their 
estimates.  Experts were also not always assigned roles in the process to take the best 
advantage of their strengths.  The prime example was the appointment of a parliament 
member as the head of one of the expert groups.  While it was great to have a parliament 
member involved in the process, the competing demands on his time and his emphasis on 
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political aspects rather than technical details made it difficult for him to play the coordinating 
and consolidating role necessary for that position. 
 
The third problem with process, closely related to the first two, was that there were no 
differences or changes or developments in the process over time.  As a first example, the 
TOR laid out the importance of three aspects of the PRSP: measuring and understanding 
poverty, developing policy recommendations, and measuring and monitoring progress.  It 
correctly identified those as the necessary components, but it did not recognize the necessary 
sequencing.  All three were carried out simultaneously, where analytically they should be 
carried out sequentially.  The causes of poverty should motivate the proposed policies, and 
the proposed policies should determine what kind of monitoring and measurement is feasible.  
 
These criticisms are not to suggest that the process has not been worthwhile or that the input 
of the chosen experts was not constructive.  A lot has been learned, and awareness has 
increased.  It seems likely at the moment, however (and again the most recent draft is not yet 
available in English) that the first PRSP will not be as useful a document as the Government 
and the donors may have hoped. 
 
In April we re-established the Economics Roundtable Series.  At the first meeting of the new 
series, a panel of presenters discussed the topic “The Economic Situation in Armenia at the 
Beginning of 2002 and Key Issues for Further Development.”  Panel members came from the 
Ministry of Finance and Economy, the Central Bank, and the World Bank, and we prepared 
and distributed a written summary of the meeting.  The second meeting of the new series was 
presented by Ms. Gohar Minasyan of the IMF who presented her paper on “Factors 
Influencing the Share of Tax Revenue in GDP.”  After the meeting, a summary of the paper 
was distributed to the attendees and all others on the roundtable invitation list. It should be 
noted that the Economics Roundtable Series has been temporarily put on hold at the request 
of the Ministry.  We held several discussions with both Mr. Khachatryan and Mr. Muradyan 
about the concrete outputs from the Series.  In the absence of an agreement on the general 
purpose of the Series and with the arrival of our short-term advisor Dr. Banaian who would 
be chairing a series of Working Group meetings on reviewing macroeconomic models, it was 
decided to table the Series in the meantime. 
 
In the middle of June, Dr. King Banaian arrived for a two month visit to work on two tasks.  
The first was to develop a model and write a paper analysing the relationship between 
inflation and growth.  The second task was to chair a Working Group on Macroeconomic 
Forecasting Models and to write a final report of the Working Group’s activities.  The 
Working Group was appointed by the MFE with the assistance of the REA.  The Group is 
comprised of two representatives from the MFE, one from the Central Bank, one from the 
IMF, one from AVAG Solutions, one from EDRC, the RMA, Barents staff, and the Chair.   
 
Dr. Banaian’s report on money demand, titled “Inflation, Growth, and Money Demand,” was 
completed in August and was submitted to the Ministry of Finance and Economy and also 
given to USAID.  This study was designed to address the concerns of the Ministry of Finance 
and Economy that too much emphasis of economic policy in Armenia has been on price 
stability with a consequent negative impact on economic growth.  The study explores a 
variety of models to address the questions raised by this concern.  The models include a 
combination of single-equation regression analysis, parts of a structural econometric model, a 
vector error-correction model, and a panel-data study of other transition economies. 
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The various models yield the following conclusions: 
 

• Movements in the velocity of money (the rate at which money turns over in the 
economy) help explain movements in inflation.  The relationship is strongest between 
dram M2 money supply and inflation measured by the GDP deflator.  Weaker, but 
still useful, relationships exist between broad money (including foreign currency-
denominated deposits) and inflation.  A permanent rise in dram M2 velocity from 1.4 
to 1.5, representing a drop in the demand for money, leads to about a ¾% point rise in 
the monthly inflation rate. 

• There is a stable, long-run money demand relationship in Armenia.  This is a pre-
requisite for inflation targeting, which seems to be a mechanism of monetary policy 
implied in the government’s letter of intent with the IMF.  Moreover, the tradeoffs 
between output growth and inflation are not too costly in Armenia.  The results of the 
study suggest that a 1 percentage point reduction in inflation costs the Armenian 
economy approximately 0.6 percentage point lower GDP growth, via the usual 
Phillips curve relationships. 

• The models developed can be used for short-run forecasts of the economy.  Based on 
an extract of the larger Barents model, output growth for 2002 would be expected to 
reach 7.5% and inflation 3.9% (using the GDP deflator.)  From the vector error-
correction model using monthly data the forecasts were 6.5% and 5.3%.  These 
differences are statistically insignificant. 

• Within a panel-data study of six transition economies, it appears that sustained 
inflation rates below 10% do not cause harm to long-run economic growth.  Growth 
depends more on factors such as increasing trade openness and investment shares of 
GDP.  Above 10%, the long-run rate of growth of the economy is reduced 0.13 
percentage points for each additional 1 percentage point of inflation.  

 
Dr. Banaian also presented a seminar based on the report at the Ministry of Finance and 
Economy.  We have already had some discussion with USAID about possibly writing a 
policy brief or less academic version of this report and hope to follow up during September. 
 
In connection with his work as chair of the Working Group on Macroeconomic Models, Dr. 
Banaian developed working models of each of the forecasting models presented in the group.  
This included reacquainting other members of the group with the Barents model.  The model 
is currently the only one specifically designated to forecast broad macroeconomic aggregates 
such as real GDP or inflation.  Other models are largely consistency checking mechanisms 
that take goals for real GDP and inflation and then divide out by some past averages the 
amount of GDP that will be due to consumption, to investment, or to the trade balance.  
Significant discussions were held on how the model might be improved, taking advantage of 
seasonally adjusted data and findings of the Central Bank of Armenia (CBA) staff that there 
may be long run relationships towards which some economic phenomena will trend through a 
process called “error correction”.  A preliminary report of the working group is expected in 
mid-September, as one of two deliverables in Banaian’s scope of work. 
 
During the period we developed together with the MFE a Request for Proposals titled 
“Publication of ‘State Economic Policy and Poverty,’”.  The objective of the project is to 
better inform both those who work in the Government and those outside of it about both the 
Government’s initiatives in the area of economic reform and the motivations, analyses, and 
forecasts that underpin those initiatives.  Such understanding among civil servants and civil 
society is increasingly important as the Government of the Republic of Armenia undertakes 
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economic reforms and implements new economic policy in support of its market economy 
and to achieve the goal of reducing poverty. We shall seek an NGO to compile, write, edit, 
and publish the journal titled “State Economic Policy and Poverty” presenting such 
information to be distributed to interested parties in civil service and civil society.  The 
journal will be published in both Armenian and English and will be governed by an Editorial 
Board, selected and approved by the Ministry of Finance and Economy of the Government of 
Armenia (MFE) and composed of representatives from various Agencies and Ministries 
within the Government as well as representatives from outside the Government. The REA 
will serve as the Executive Editor.  The RFP has been published and we are currently 
working with the MFE and USAID to form the evaluation committee. 
 
Obstacles to Implementation 
Both the MFE and the Economic Research Institute (a wholly State-owned CJSC) have 
expressed considerable interest in the Project’s provision of technical assistance in the 
macroeconomic area. This is an area where it is very difficult to identify specific and/or 
measurable indicators of performance. The Ministry take the view that only by working 
closely with international advisors will the overall quality of their own staff be raised.  
 
Conclusion 
Progress has been highly satisfactory with counterparts who are very interested in the receipt 
of technical assistance. Our involvement in the PRSP process has involved considerably more 
resource than initially anticipated but it is clear that it has been particularly welcomed by 
Deputy Minister Khachatrian. 
 
 
Ministry of Finance and Economy – Tax Policy 
 
Work Plan Activities 
A formal work plan for the provision of technical assistance to the Ministry of Finance and 
Economy (MFE), consistent with the deliverables and timetable noted in the contract, was 
approved by Tigran Khachatrian, Deputy Minister, USAID and the Project on 19 November 
2001. The work plan covered the following main areas – 
 
Ø To complete an analysis of current tax legislation 
Ø To complete an analysis of state and local duties and fees 
Ø To assist the MFE develop the capacity to formulate sound tax policy 
Ø To conduct a review of principles and content of double taxation treaties 

 
The Project is leading, at the request of the MFE, a comprehensive review of tax policy in 
Armenia.  In June the MFE and MSR, with input from Barents, agreed on the review 
procedure and committees were formed by each of the participant bodies. The ministry 
committees are comprised of staff within each ministry, while the committee headed by the 
Project is comprised of Barents staff and representatives from the AAAA (Armenian 
Association of Accountants and Auditors) and UMB (Union of Manufacturers and 
Businessmen. Each committee has general responsibility for the following areas: 
 

• MFE—tax policy 
• MSR—tax administration 
• Barents—impact on business. 
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Seven separate workgroups covering the following areas have also been established: 
 

v Profit Tax 
v Income and Social Tax 
v Value Added Tax and Excise 
v Land and Property Tax 
v Presumptive Payments and Simplified Tax 
v Law on Taxes 
v State and Local Duties, Environmental Tax. 

 
Each workgroup is comprised of representatives from the MFE, MSR and Barents, along 
with representatives from the Association of Accountants and Auditors of Armenia (AAAA), 
the Union of Manufacturers and Businessmen (UMB) and the Community Finance Officer’s 
Association (CFOA).  The workgroups commenced their meetings in June and the expected 
output from this work shall be a series of reports from each of the working groups on their 
review of each of the areas as noted above. Each review will cover three main areas – 
legislative, administrative and quantitative – and include an identification of the main areas 
for change with rationale for the recommended change. The issues raised during the 
workgroup meetings will then be analysed by the three committees (MFE, MSR and Barents) 
to determine if there are any conflicts with other taxes or with the committee’s overall 
objectives.  At the conclusion of this review each of the workgroups will produce a report 
that addresses issues of policy, administration and business impact.  The reports will 
conclude with short and long-term policy and administration recommendations. 
 
The workgroups have been meeting on a weekly basis since formation and attendance and 
participation by all members has been most encouraging. In July we drafted and distributed 
the background sections of each of the reports and we are now in the process of drafting and 
translating Part II (policy and general recommendation) of each of the workgroup reports.  
The translated reports will be distributed to workgroup members for comment. 
 
Under item 3 of our work plan, and at the request of the MFE, we completed an initial report 
on Tax Expenditures. We reviewed and modified the proposed reference baseline and 
deviations from that baseline that represented tax expenditures. Our output was a report on 
the identification of tax expenditures which was presented to Deputy Minister Tigran 
Khachatrian. Discussions on the report with the MFE initiated a request to commence 
quantification of the expenditures but as we had also reviewed data availability as part of our 
assignment (which we found to be sadly lacking both in terms of quantity and quality), we 
appraised the Deputy Minister of our findings and it was agreed to postpone any 
quantification until a full data needs assessment had been completed.  The Revenue Analysis 
component of this report gives further details of action in this area.   
 
Obstacles to Implementation 
In our previous report we highlighted the difficulties between the MSR and MFE over the 
fact that although the responsibility for tax policy and tax legislation lies directly with the 
latter Ministry, the MSR believe they should hold that role and often work at cross purposes. 
This disagreement in roles and responsibilities between the two Ministries also delayed the 
start date of the comprehensive tax policy review. It was with some pleasure that the Project 
was able to bring the parties together and reach consensus on their respective roles in the 
review.  
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Conclusion 
Work is progressing very steadily in this activity and to date we are pleasantly surprised just 
how well the working groups in the review have progressed. The structure of the groups has 
also facilitated direct discussion on tax policy issues of interest to both the MFE and the MSR 
where it has been clear that little communication on the issues had been raised in the past. If 
future progress continues as it has to date we would anticipate a most positive outcome of the 
review. 
 
 
Ministry of Finance and Economy – Revenue Analysis 
 
Work Plan Activities 
Formal work plans for the provision of technical assistance to the Ministry of Finance and 
Economy (MFE), consistent with the deliverables and timetable noted in the contract, were 
approved by Tigran Khachatrian, Deputy Minister and Pavel Safarian, First Deputy Minister, 
USAID and the Project on 19 November and 7 December 2001 respectively. The work plan 
covered the following main areas – 
 

1. To complete an analysis of revenue performance in 2001 
2. To complete revenue forecasts for 2002-2005 
3. To develop direct and indirect tax simulation models 

 
Items 1 and 2 of the workplan were completed on time and delivered within the first six 
months of Project activity. Item 3 was planned to commence in the latter half of 2002 and 
continue through the end of 2003 but at this time we have postponed inauguration of this 
activity due to the perceived unreliability of the current data. To assist in overcoming this 
problem we have commenced a Data Needs Assessment and are cataloguing the tax 
administration data for the purpose of revenue and tax policy analysis. The objective for this 
work is to convert the existing tax administration data into a format more easily accessible for 
analysts; catalogue the variables available for each tax’s database; assess data quality, 
identify problems and document findings; and to develop recommendations for further 
improvements in the tax administration data.  
 
Obstacles to Implementation 
Institutional reform in this area is difficult for two main reasons: (1) lack of availability of 
quality data and (2) the fact that the analysis is split between three separate entities (MFE 
Budget, MFE Macro and MSR) who seem to apply little coordination. The first obstacle can, 
and indeed will, be overcome as the volume of quality historical data becomes available 
through the ATIS. We shall continue to press the MSR to make this data available to their 
colleagues in the MFE.  We hope the latter will improve through our assistance by way of 
joint workshops and seminars.  
 
Conclusion 
Good progress being made in this area with all counterparts willing to engage in meaningful 
discussion.   
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Ministry of Finance and Economy / Ministry of Territorial Administrations – 
Intergovernmental 
 
Work Plan Activities 
Formal work plans for the provision of technical assistance to the Ministry of Territorial 
Administrations (MTA) and the Ministry of Finance and Economy (MFE), consistent with 
the deliverables and timetable noted in the contract, were approved by Vache Terteryan, 
Deputy Minister (MTA) and  Pavel Safarian, First Deputy Minister (MFE), USAID and the 
Project on 20 November and 7 December 2001 respectively. The work plan covered the 
following main areas – 
 
Ø To conduct a comprehensive review and analysis of intergovernmental fiscal relations 
Ø To develop a comprehensive intergovernmental fiscal information system 
Ø To carry out a study on the existing system of intergovernmental transfers 

 
The Intergovernmental Fiscal Review was completed by the middle of June and included 
meetings with the Ministry of Territorial Affairs, Ministry of Finance and Economy, World 
Bank, Urban Institute, GTZ, Community Finance Officers Association, communities of 
Artashat, Giumry and Dilijan, as well as Artashat-Marz governor and finance officers. We 
analysed expenditures and revenues of local government units, evaluated responsibility 
assigned to local governments, the distribution of expenditures across functions and 
according to economic classification and how the cost of providing services varies from 
community to community.  
 
The first draft of the report was delivered to MTA and MFE and the main chapter headings 
were as follows: 

 
• Local Government Framework 
• Expenditure Assignments 
• Revenue Assignments 
• Intergovernmental Transfers 

 
Each chapter was further split to cover (1) Conceptual foundations (2) Armenian Situation (3) 
Comparison with Other Countries and (4) Issues/Findings. Formal presentations on the report 
were delivered to Messrs Safarian and Terterrian, as well as USAID. 
 
Subsequent meetings were held with both parties once they had a chance to digest the content 
of the report. On the whole they were very pleased with the content and very complimentary 
on the deliverable. Many of the comments related to updating the report by reference to the 
new Law on Local Self-Government which had been passed in parallel with our completion 
of the final draft report. They will now decide priorities on where further technical assistance 
by the Project is required in order to best facilitate fiscal decentralisation. 
 
Discussions with the MFE and MTA were concluded on the development of a comprehensive 
intergovernmental fiscal information system. This would include the collection of data and 
creation of a comprehensive database to include economic, demographic and fiscal 
information for all 930 communities within the Republic. The database will support the 
ongoing work in the intergovernmental area and become a working tool for analysis of 
various policy issues under consideration for all primary users. We awarded the sub-contract 
for collection of this data to the Community Finance Officer’s Association (CFOA) at the end 
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of July and we anticipate completion of the work by the end of the first quarter of 2003. The 
Project will oversee the CFOA collection efforts and work closely with them in developing 
the software for the database. 
  
Obstacles to Implementation 
Although we have not fielded a resident advisor in this component as was proposed in our 
original proposal we have been able to more than satisfactorily cover this area through the 
use of high quality short-term advisors. We have not encountered any obstacles in our work 
to date but clearly this area is full of uncertainties, even with the enactment of  the new law 
on Local Self-Government in June.  
 
Conclusion 
Work is progressing as agreed within our work plan.  
 
 
Ministry of State Revenue / Ministry of Finance and Economy / Ministry of Territorial 
Administrations / State Cadastre Committee – Land and Property Tax 
 
Work Plan Activities 
One important activity with respect to property and land tax reform in the reporting period 
was the two-day seminar held in Tsakhkadzor to identify issues and develop alternative 
solutions for the property and land taxes.  Twenty-six representatives from nine different 
organizations took part.  Discussions were held on decentralization, valuation, 
computerization, draft legislation and other topics.  This was in all likelihood the first 
meeting of its kind in Armenia.  All participants contributed to the discussion and many 
suggested that a follow-up seminar be held.   
 
A second important action during the reporting period was the commencement of the tax 
policy work group meetings.  These meetings are important because, for the first time, 
representatives from the Ministry of Finance and Economy (MFE) became fully involved in 
land and property tax issues.  In addition, the representative from the Ministry of State 
Revenue (MSR) participates regularly in these meetings and offers valuable input.  Creation 
of this formal mechanism for discussion of land and property tax issues has made our 
counterparts from these ministries active and committed participants in the process of 
property and land tax reform. 
 
A third important action during the reporting period was the passage of the revised Law on 
Local Self-Government.  The law was passed on 7 May 2002 and came into effect on 21 June 
2002.  The law contains a provision requiring communities to collect property and land taxes 
and presumably gives communities more responsibility for tax administration.  While the 
details of these powers must be more clearly defined in subsequent legislation or regulations, 
passage of this law is an important step in decentralization of fiscal authority to the 
communities of Armenia.   
 
While this legislation is extremely important and necessary, one of the main items of 
discussion at the Taskhkadzor seminar was the ambiguity caused by language in this law.  
The participants in the seminar who represented the interests of the communities noted that 
while the newly-passed Law on Local Self-Government gives communities the authority to 
“collect (levy)” property and land taxes, as well as “supervision” over property and land 
taxes, there are significant questions left unanswered, not the least of which is the division of 
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responsibility between the Ministry of State Revenue and the communities.  One specific 
issue is the preparation of tax bills.  One could argue that preparation of the tax bills should 
fall within the purview of the communities’ authority under the Law on Local Self-
Government.  This is an especially important issue because citizens often have questions 
concerning their property tax bills.  If the community delivers those bills, but has not 
prepared them, the community representatives cannot answer the citizens’ questions, but 
must refer the citizens to the local office of the MSR.  This, of course, is not an efficient way 
to handle citizen questions, with the result being that citizens simply don’t resolve their 
questions and don’t pay their bills.  Rate-setting is another property tax function which 
arguably should be delegated to the communities so they can exercise some responsibility in 
their financial affairs.  This issue has not been addressed in any legislation.  As can be seen 
by these examples, passage of the revised Law on Local Self-Government has raised a 
number of important policy and administrative questions which must be faced in the coming 
months.  Resolving these questions will require collaboration among the MSR, the MFE, 
Barents Group of KPMG Consulting, Inc. and the Urban Institute’s Local Government 
Project. 
 
To begin the process of resolving these questions, we engaged the Ministry of Finance and 
Economy directly on the issue of devolution of responsibility for property and land tax to the 
communities.  We met with the Head of the Main Department of Revenue Policy to obtain 
the Ministry’s views on devolution of property and land tax administration.  We suggested 
that instead of an “all or nothing” approach, consideration should be given to legislation 
which would grant the larger communities in Armenia greater authority for tax 
administration, while giving less authority to the smaller communities which may not have 
sufficient capacity to properly administer the tax.  This proposal was received well and was 
the basis for further discussions in the property and land tax policy work group meetings.  
Clearly, much work needs to be done to flesh out the details of how devolution of 
responsibility for tax administration in the communities will be implemented.   
 
The Ministry of Territorial Affairs (MOTA) wants to take an active role in that work.  We 
signed a work plan with that Ministry in the first six months of the project.  That work plan 
focuses on development of procedures, methodologies and forms for use by the communities 
in administering property and land taxes.  Due to delay in the passage of the Law on Local 
Self-Government, implementation of that work plan was deferred.  Now that the Law on 
Local Self-Government is in force, MOTA personnel have met with us and expressed their 
anxious desire to begin the work we previously defined.  MOTA personnel have also asked 
us to ensure that the procedures and methodologies we devise be developed as models which 
can be implemented across Armenia.  We will start this effort in the second half of 
September.   
 
We have also supported the Ministry of State Revenue in its task to prepare draft property tax 
legislation.  In the first six months of the project, we reviewed a draft law which attempted to 
merge the property and land tax laws into one law.  This approach was rejected by the 
Government, and a second draft law was proposed.  The second draft of the law did not 
attempt to combine the land and property tax laws, but kept them separate as they are now.  
In addition, the second draft separated the provisions dealing with buildings from the 
provisions dealing with transportation vehicles, thus in essence creating two separate property 
tax laws.  The second draft also made changes in some of the tax rates.  In May, we made 
extensive comments to these drafts.  The Government apparently rejected these drafts as well.  
In July, a third set of revisions to the property tax law was prepared.  This set of revisions 
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was very modest in scope, being limited to changing the rate of taxation on motor vehicles 
and certain buildings and adding a short provision to allow local government to settle taxation 
with the approval of the MSR, if certain conditions are met.  It appears that for calendar year 
2002, the MSR will not attempt to introduce major property and land tax reform.  The 
Ministry has decided to wait until next year to prepare wide-ranging amendments to the 
property tax law.  This will allow the tax policy review work to be completed before draft 
legislation is prepared, which is the proper sequencing of events.  Based on our work with the 
tax policy review, we expect to be heavily involved in the preparation of the new legislation 
next year.   
 
A formal work plan for the provision of technical assistance to the State Committee of the 
Real Property Cadastre (SCRPC), consistent with the deliverables and timetable noted in the 
contract, was signed by Manuk Vardanian, Chairman of the Committee, USAID and the 
Project on 31 May 2002. The work plan covered the following main areas – 
Ø to conduct a situation assessment of the functions of the SCRPC with respect to 

identification of taxable properties and valuation; 
Ø to assist in the evaluation of the impact of the 3,000,000 dram exemption from 

taxation; 
Ø to review the valuation models developed by the SCRPC and provide assistance in 

improving them; 
Ø to introduce representatives of the SCRPC to alternative methods of valuation by 

taking them to the United Nations Economic Commission for Europe Working Party 
on Land Administration (ECE WPLA) Workshop in Moscow; 

Ø to design and implement pilot projects to test the new valuation models; 
Ø to draft a “Valuation Manual” for use by the SCRPC and others in valuing properties 

for tax and other purposes. 
 
Work began with the SCRPC almost immediately.  In June, a workshop was held with 
representatives of the SCRPC, the Ministry of State Revenue, the Community Finance 
Officers Association and the Union of Communities.  Various alternatives for valuation were 
discussed and the SCRPC received input from the organizations represented at the workshop.  
Later in June, SCRPC representatives and the resident real estate tax advisor participated in 
the ECE WPLA Workshop in Moscow.  In August, we reviewed and commented on 
valuation models proposed by the SCRPC.  In general, we concluded that the models were 
deficient and should be corrected to bring them to international standards.  Work under the 
SCRPC work plan is expected to continue through the end of this year.   
 
In addition, at the ECE WPLA Conference in Moscow, SCRPC personnel examined a model 
automated mass valuation system developed by the Russian State Land Cadastre 
organization.  The SCRPC sees that system as a possible model for its own efforts here.  The 
SCRPC has prepared a proposed scope of work to implement automated mass valuation in 
Armenia, and has requested our assistance in implementing that scope of work.  The work 
described in that document goes far beyond the work in our existing work plan and would 
require a significant level of effort in order to implement.  We will work with the SCRPC to 
put the scope of work into proper format for submission to USAID for funding.  If that scope 
of work could be funded, even in part, it would help the SCRPC make progress toward mass 
valuation and could put into place the basic framework under which market valuation could 
be gradually introduced.  The SCRPC wants to develop this system because of the experience 
its personnel received on the ECE WPLA study tour to Moscow. 
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Obstacles to Implementation 
The greatest obstacle to implementation of needed reforms is institutional resistance to 
change.  While there now seems to be a greater commitment to devolution of authority to the 
communities, we still hear statements which cast doubt on the Government’s willingness to 
proceed with meaningful decentralization.  We are continuing to educate in this regard.  
Likewise, the SCRPC still clings to its belief in cadastral valuation and in programs of 
massive data collection in order to perform cadastral valuation.  Again, we continue to stress 
the need for less expensive methods of valuation and for simplified valuation models.  
Overcoming these old ways of thinking will continue to take time and effort.   
 
Conclusion 
As compared with the previous reporting period, important progress has been made with 
respect to land and property taxation reform.  Most importantly, the project has brought the 
various ministries dealing with land and property tax together so they may discuss the issues 
and work together to effect needed reforms.  Three such forums were established for these 
discussions – (1) the day-long workshop held in June, (2) the two-day seminar in 
Tsakhkadzor in July and (3) the on-going policy discussions held in the Property and Land 
Tax Policy Review Working Group.   
 
Beyond the formal dialogs, tangible results can be shown.  The Government has apparently 
decided to forgo piecemeal legislative reform of land and property tax and instead enact 
comprehensive reform legislation next year, following conclusion of the tax policy reviews.  
A commitment to getting the policy right before preparing legislation is certainly positive.  
The State Committee of Real Property Cadastre is moving, albeit slowly, toward market 
valuation.  Its proposed cadastral valuation is approximately 75% of market value, not unlike 
the “assessed values” which were used by some jurisdictions in the United States to tax at 
less than full market value.  Communities and groups representing communities continue to 
press for more authority in fiscal affairs.  With the passage of the Law on Local Self-
Government, the Ministry of Territorial Affairs is now energized and ready to implement its 
existing work plan.  Taken together, these positive steps show the synergy that has been 
generated across ministries to implement the reforms outlined, however roughly, in the Law 
on Local Self-Government.   
 
 
Additional Activities 
 
The following activities were not considered in the proposal submitted by Barents Group of 
KPMG Consulting, nor were they included within the contract formally signed on 19 
September 2001. As these activities were in addition to the deliverables agreed under the 
contract and outwith the initial work plans agreed between USAID, Counterparts and Barents 
Group of KPMG Consulting it should be made clear that resources have necessarily been 
diverted from our agreed deliverables to these tasks. This may lead to a delay in meeting 
deadlines. These activities were included within a request to USAID for contract 
modification submitted on 30 June 2002. We await the results of this modification request. 
 
Legal Advisor to provide oversight to Armenian working group on issues related to Land 
Code implementation. 
  
The Armenian National Assembly passed a progressive Land Code in June 2001. That action 
necessitated the amendment of a number of normative-legal acts, including the Forest Code, 
Water Code, Law on Urban Development, as well as action to bring the Land Code and the 
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Civil Code into conformity with each other. The State Committee of the Real Property 
Cadastre (SCRPC) formed a working group of five independent experts representing a variety 
of relevant fields of expertise to examine the various laws and decisions, draft appropriate 
amendments thereto and ensure their adoption. Sarkis Tovmasyan, Deputy to the Chairman  
of the SCRPC coordinated the work on behalf of the Committee and the group was subject to 
the oversight of the Project’s Land and Property Tax Advisor. 
 
The required drafts were completed over the period from February through July 2002 and our 
advisor reviewed all the documents and discussed the content of some of them with the 
authors. The documents appeared to be consistent with Armenian legal style and Sarkis 
Tovmasyan has approved the content.  One of the documents, the Decree on Transferring the 
Ownership of State-Owned Land to the Communities, has apparently already been adopted.   

The following drafts were delivered by the Working Group:  
• The RoA Government Decree “On amending the 12 April 2001 RoA Government 

Decree # 286 and approving a new version of the procedure established by the 
decree”. 

• The “Procedure for the alienation and the allocation for use of State-owned land 
parcels” 

• 7 model forms 
• Land parcel donation Contract 
• State- and community-owned land parcels exchange contract 
• Land parcel sale and purchase contract 
• Contract for leasing out the land parcels for agricultural activities 
• Land parcel lease contract 
• Amendments to the following sections of the Civil Code: 198, 201, 204, 205, 206, 

218, 221, 288, 564, 1246. 
• Amendments to Decision 656 Regarding Land Balances 
• Modifications to the Forest Code 
• Modifications to the Urban Development Code 
• Modifications to the RA Law on Specially-Protected Areas 
• Regulations on Control of Land Use 

Based on the foregoing, we can conclude that the work given to the SCRPC has been 
completed satisfactorily.   

 
Assist the MSR. MFE and MOJ in Combating White Collar Crime. 
 
On the initiative of the Ministry of Justice, represented by Vahe Yacoubian, legal advisor, 
USAID agreed to assist in the planning and execution of a specific project to examine the 
problem of large scale tax evasion. The Project took on the active role to conduct a thorough 
analysis of the current situation and develop solutions, both legislative and procedural, to 
combat this evasion.  
 
We commenced this work at the beginning of February following a meeting with the Minister 
of State Revenues and began researching the status of tax evasion in Armenia.  The research 
focused on two main issues.  The first issue considered whether the current tax evasion laws 
were sufficient to prosecute all forms of tax evasion.  The second issue looked at whether the 
procedures in place were adequate to uncover acts of tax evasion and bring the cases to court. 
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In order to obtain information on these two issues our attorneys met with: 
 
• judges (both from the general court which hears tax evasion cases and from the economic 

court which hears other tax cases); 
• representatives from the MOJ; 
• representatives from the MSR, including representatives from its Audit Division and Tax 

Investigation Unit; 
• representatives from the Prosecutor’s Office; 
• other donor organisations; and 
• tax attorneys from the private and public sector. 
 
Based on the data obtained we drafted a report entitled Analysis of Criminal Tax Legislation 
and Procedures in the Republic of Armenia in May 2002.  In general, our findings indicated 
that existing tax evasion legislation (article 1624 of the Criminal Code) is ambiguous, both in 
terms of what constitutes “ill-intentioned” tax evasion and on how the threshold provided in 
the article is to be computed.  These ambiguities result in the inconsistent interpretation of 
this article.  In addition to these legislative issues there are also differences of opinion on 
procedures that are to be applied, beginning at the audit stage and continuing through to the 
trial stage. We recommended that new legislation be drafted (preferably as part of a 
comprehensive economic crime package) and that changes be made to the current procedures 
governing tax evasion cases. The report was distributed to all interested parties. 
 
For Stage two of this task we sub-contracted the drafting of new legislation to John Libby, a 
US based lawyer working for Manatt, Phelps, Philips who are based in Los Angeles but have 
strong ties in the RA through Vahe Yacoubian, counsel to the Ministry of Justice. The draft 
legislation, based on our report, was received at the end of August and has been circulated for 
consideration and comment to the Minister of Justice and other ministries.  
 
A draft Criminal Code passed its first reading in Parliament.  The draft Code contains two tax 
evasion articles.  One article applies to individuals who commit tax evasion while working at 
organizations or while working as entrepreneurs, while the second applies to all other 
individuals.  The draft Code also contains provisions addressing money laundering and other 
forms of economic crime. Unfortunately these provisions do not satisfy many of the concerns 
raised in our review but, through Yacoubian, we have made MoJ aware of these deficiencies.   
 
This task is ongoing. 
 
Assist the MTED  to facilitate WTO Accession 
 
At the request of USAID a World Trade Organisation (WTO) advisory group was formed by 
the Project within the Ministry of Trade and Economic Development (MTED).  The group 
consisted of local Armenian consultants having expertise in various areas central to the WTO 
accession process: Customs and taxation administration; intellectual property rights; 
sanitary/phytosanitary measures; technical barriers to trade; trade investment measures; and 
agriculture taxation issues.  The group worked under the general direction and guidance of 
our resident Customs advisor in Armenia.   
 
Starting in February 2002 and over the following six months, the group provided advice and 
support to the MTED in the preparation of WTO submission documents and responses to the 
comments of WTO member countries with respect to Armenia’s application to join the WTO.  
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The group began its work by reviewing and updating the WTO country status report for 
Armenia, and preparing responses to detailed comments and proposals received from USTR.  
Upon the completion of these deliverables, the WTO Secretariat and the member delegations 
of the Working Group agreed to hold an informal Working Party meeting in Geneva to 
consider the progress of Armenia’s application for accession to the WTO. 
 
At the WTO informal Working Party meeting held in Geneva on July 22, agreement was 
reached that a final, formal Working Party meeting would be convened on September 20, at 
which time Armenia's application for accession would be referred forward to the next WTO 
general session, likely to be held in mid-October, with a recommendation for 
approval. Amendments to the WTO Working Party report on Armenia’s accession to reflect 
the decisions of the meeting of July 22 were completed and forwarded to the WTO 
Secretariat in late August.  The package of legislative amendments to support WTO accession 
were approved by Cabinet in August and forwarded to the National Assembly for 
consideration in September.  On August 31, however, a communication was received by the 
Ministry of Trade and Economic Development from USTR proposing that the final Working 
Party meeting be delayed pending their presentation to the Government of Armenia of 
additional comments and outstanding issues.  The Ministry of Trade and Economic 
Development is awaiting clarification from USTR to determine a timeframe for the 
presentation by USTR of its comments, and a date upon which all parties can agree to hold 
the final Working Party meeting.   
 
As part of the process we proposed wording to amend sections 87 and 88 of the Customs 
Code and presented those changes to senior officials of the Customs Committee and the 
Ministry of Trade and Economic Development to resolve an impasse between the two 
Ministries.  The proposed wording was agreed to by both as meeting WTO requirements 
while still providing to Customs the capacity to administer valuation determination 
provisions without loss of control or significant reductions in revenue. The required 
amendments to the Customs Code to give effect to the proposed wording were distributed to 
other delegations for review to confirm their agreement that the amendments were compatible 
with WTO requirements, and no objections were received.  The amendments to the Customs 
Code are included in the WTO legislative amendment package that has been forwarded to the 
National Assembly.  
 
Following conclusion of the work of the WTO advisory group in August 2002, our resident 
Customs Advisor is continuing to provide advice and support on an ongoing basis to officials 
of the Ministry of Trade and Economic Development on WTO accession issues. 
 
This activity continues. 
 
Completion of the Wide Area Network for the Tax Administration 
 
In June 2002, at the request of USAID, we completed an assessment of the work done to date 
by a local firm InfoService, a subcontractor to SETA, who had been awarded the contract by 
IRM. The original agreements between SETA and InfoService covered the implementation of 
eight tax offices in Yerevan, ten tax offices in the Marz Centres and nine customs points 
(which are no longer required). As of the completion of the WAN assessment, eight Yerevan 
tax offices were implemented and the connections to three Marz Centres—Armavir, 
Eghegnadzor, and Giumry—were tested. The connections to the Yerevan offices were 
performing well with the exception of the Shaumian office. The tested connections to the 



Armenia Tax/Customs/Fiscal Reform Project           USAID Contract #111-C-00-01-00096-00 

Barents Group of KPMG Consulting  28 

Marz Centres generally worked well, although the Armavir office had similar problems to the 
Shaumian office. The remaining seven Marz Centres had not been connected. There are also 
nine new tax offices that need to be connected to the WAN. The assessment report detailed 
the problems and offered options and recommendations for completion of the WAN. During 
the assessment we were also able to provide solutions to most of the technical problems. 
 
It was clear that SETA’s management of the contract and their subcontractor InfoService had 
been inadequate. Indeed, on many occasions over the life of the contract Project personnel 
were commandeered into providing technical and practical assistance. Funding for the 
contract by SETA has now expired and USAID have requested the Project take over this 
work and follow through to completion. This work is the subject of a contract modification 
currently under consideration by USAID.  
 
Nine new tax offices need to be added to the WAN for the proper and efficient operation of 
the Armenian Tax Information System. This will also necessitate additional equipment as 
well as the practical installation and maintenance. On 15 July 2002 the Project received 
authority from the Contracting Officer to make payment for the MSR WAN maintenance 
service in Yerevan to InfoService in an amount not to exceed $3000.00. As at the end of 
August we have made 2 payments in the total amount of $1300 for the months of June and 
July 2002.   
 
Due to SETA’s disappearance from the scene and recognising the importance of the WAN in 
respect of tax administration reform the Project took the initiative and pushed InfoService to 
complete the connections to the outstanding seven Marz offices. This work was completed by 
the end of August and can be regarded as a tremendous achievement considering the 
unnecessary delays that had occurred.   
 
To facilitate full completion of the WAN with the additional tax offices as early as practical, 
we have agreed a work plan with InfoService. 
 
This activity continues. 
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Budget Status as at 31 March 2002 
 
The estimated cost for the performance of the work as noted within the contract is 
$12,794,416 exclusive of the fixed fee of an additional $914,317 with a total therefore of 
$13,708,733.  The line items are budgeted as follows: 
 
CLIN 0001 Technical Assistance to the MFE $4,840,443 
CLIN 0002 Technical Assistance to the MSR – Tax Administration $3,827,545 
CLIN 0003 Technical Assistance to the MSR – Customs $4,126,428 
CLIN 0004 Fixed Fee $914,317 

  $13,708,733 
 

As per 31 August 2002 the following amounts have been invoiced to USAID: 
 
CLIN 0001 Technical Assistance to the MFE $1,330,190 27% 
CLIN 0002 Technical Assistance to the MSR – Tax Administration $1,329,091 35% 
CLIN 0003 Technical Assistance to the MSR – Customs $1,050,039 25% 
CLIN 0004 Fixed Fee $265,046 29% 

  $3,974,366 29% 
 

It should be noted that we expect to issue Request for Proposals (RFP) during the next quarter 
to reflect equipment purchases for the Ministry of State Revenues and the State Customs 
Committee for a total value of approximately $1.6 million which is as budgeted within the 
contract. The only difference is that the sum had been budgeted over the life of the contract 
rather than being specific to the first year.  
 
Further, a contract modification, currently under consideration by USAID, has been requested 
to add a relatively small amount of further funding to cover some of the additional activities 
taken on by the Project. 
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Appendix 1 
           

 
Technical Memoranda 

 
Date Subject 

Monthly Economic Update 
Monthly Budget Bulletin 

20 April 2002 Functional Requirements Specification for the Production Goods Module 
1 May 2002 Analysis of Criminal Tax Legislation and Procedures in RA 
15 May 2002 Review of Second Draft of Property Tax laws 
2 June 2002 Technical Proposal for Budget Information System Enhancements 
13 June 2002 Options and Recommendations for Completing the WAN for the MSR 
14 June 2002 Award of Sub-contract to AVAG Solutions Ltd – MTEF 
19 June 2002 Draft Report on Intergovernmental Finance Review 
24 June 2002 Framework for Tax Policy Review 
4 July 2002 Report on Study Tour – WPLA Seminar in Moscow, Russia. 
11 July 2002 Review of Draft Law on the Taxation of Passenger Cars 
12 August 2002 Award of Sub-contract to CFOA – IGF Database 
21 August 2002 2003-2005 Medium Term Expenditure Framework 
27 August 2002 Review of Valuation Procedures for the Armenian Property Tax 
30 August 2002 Paper on Inflation Growth and Money Demand 
March through 
August 2002 

Technical Memoranda on the Process for the Poverty Reduction Strategy 
Paper 

 


